ENVIRONMENTAL PROTECTION AGENCY
PROGRESS POLLUTION REPORT = - oo Z

I. HEADING - - -
Date: September 30, 1993
From: Kevin Matheis/Jack Haymon, On-Scene-Co inators,
“ . =< - USEPA, REGION II “y,’l M e
To: W. Muszynski, EPA
K. Callahan, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA
'J. Rotola, EPA
ERD, Washington,
(E-Mail) . L
s o= J, Marshall, EPA Rl s
M. Basile, EPA Niagara Falls
E. Schaaf, EPA o
P. Simon, EPA .
) "E.” Kissel, EPA T T T
_.D. Fischer, EPA ' }
S. Becker, EPA
, — ) I. Purdy, EPA-HWFB
T T T M., Jdon, TTEPA-HWFB " "~ T Tt T T m e T e
T - M. O’Toole, NYSDEC - I L o e
A. Rockmore, NYSDEC S . ‘
T F. Shattuck, NYSDEC IX {
Subject: Frontier Chemical Processes; Inc.,- Nlagara Falls, - \
' Niagara County, NY - Cyanides, 0x1d1zers, Flam- :
mables, Corrosives, Halogenated and ‘ T e -
Non-Halogenated Solvents C /
POLREP NO: Thirteen (13)
II. BACKGROUND
SITE/SPII.I‘ No. : - AY L P . e e T v e T L Sl e e S }
D.O. NO.: 0026-02-036
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
START DATE: December 22, 1992
- APPROVAL STATUS: - Authorizat:.on of Funding from Deputy

STATUS OF ACTION MEMO: Signed May 17, 1993
CONSENT ORDER SIGNED: Signed September 30 1993
EFFECTIVE DATE OF ORDER. September 30, 1993 AT

Regional Administrator




~III.

A.

1.

B.

1.

PONSE _TINFO (8)

Situation

See Polrep #1.

Actions Taken

ERCS continues maintenance activities at the Site.
During the past several weeks, the following tasks were
accomplished:

The overpacking of 10 leaking drums. |
Pumping and processing approximately 100,000 gallons of
secondary containment water that accumulated from
precipitation. :

Moved all unknown and plant drums into Building #52.
These 600+ drums will be hazcatted by TAT starting the

-week of October 4. - ERCS installed a safety shower and

fi:e_sqppggssion»gqpigygpt.in_case of emergency.

Repair of a leaking Tank #102 that contained 50,000

-gallons of -a high-TOC waters containing pesticides.  This

tank developed a leak at-one-of -the weld seams at the 50%
mark of the tank. The tank was repalred by weldlng an
exterior patch over the leak area. - .- :

--ERCS calibrated the wastewater integrator station that

monitors the effluent from the Site.

ERCS began boiler maintenance in preparation of starting
the boilers upon the arrival of inclement weather.

ERCS also began repairs of the compressor that provides
compressed air to the pump stations, fire suppression
equipment, and power tools throughout the Site. Repairs
are expected to be completed during the week of October
4. _

Additionally, ERCS performs routine drum and tank checks,
monitors and calibrates the POTW discharge integrator,
repairs broken water lines, inspects all fire control
devices, and other maintenance as needed at the facility.

Originally, the PRPs needed 80% participation in the
Consent Order to proceed on Consent. This 80%
participation is for drums assigned to the generators
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" Acting Regional Administrator on Tuesday, September 29.

~ Signature on the Consent Order was received on Thursday, _
September 30 and immediately transmitted to the

- designated head -of the PRP steering committee. -

ame  ews
!

e T
- T

and not 80% of the total amount of PRPs. As of Thursday,
September 16, 79% participation had been reached. Drunms
assigned to the Federal PRPs have been removed from the
denominator since DOJ has indicated that the Federal PRPs
will work out a side agreement for participation in the
drum action, but will not sign the Consent Order. DOJ
understood that EPA would issue a parallel 106 Unilateral
order which would order the Federal PRPs to cooperate and
participate with the PRPs that consented. 1In addition,
the bankrupt PRPs were carved out of the denominator.

Since 80% participation had not been reached, the PRP
steering committee mailed an amended steering party
participation agreement to the consenting PRPs to adjust
the consent percentage to 75%. Response to the amended
PRP participation agreement is was due Wednesday,
September 22. When the PRPs amended participation
agreement was received by Clean Sites, the signature
pages from the consenting PRPs was forwarded to ORC.

ORC sent the Consent Order for final approval by the

. On _Thursday, _September 30,  upon - completion of _the

transmission to the head of the PRP steering committee,
the OSC met with the PRP contractor selected to implement
the scope of work listed in the Consent Order. Issues
discussed were related to access, obtaining an EPA
identification number for the Site, access to profiles
pertaining to the waste currently at the Site, procedures
for the removal of the 1laboratory chemicals, and
contractor staffing during the drum removal. This
meeting marks the start of the PRP Consent Order.

ORC has forwarded the 106 Unilateral Order to the Acting
Regional Administrator’s office for signature  on
Thursday, September 30. O0SC Matheis is now compiling a

list of non-respondent PRPs that will be issued the 106

Unilateral Order, which will order the nonecomplying PRPs
to cooperate and participate. The final issuance list
will be completed during the week of October 4.

0SC Harmon has completed the PRP list for Tank 209. This
tank appears to have approximately 100 PRPs. Tank 102,
completed last week, has approximately 120 PRPs. Work
on the remainder of the tank PRPs will be led by OSC
Harmon with assistance from TAT.

| The OSC has deobligated $65,000 from the Region II ETI

contract.



C. Future Actions

1. Maintenance of the facility and 24-hour security will
continue. _

2. The 0SCs continue to work on the phase two tank action.
currently the OSC is compiling the last waste-ins and
final tank cleanouts to substantiate the PRPs for the
tanks. :

3. The O0SCs will further discuss the logistics of the
cleanup with the PRP consultant.

D. Key Issues

None

Iv. : TION:

- -~ - -Obligations - ETI Region II - Total -
' Contract Costs  Remaining
As of 8/11/93 S

Obligated to

“’DCN#932AKE00047“‘”'"“"‘“'“””“”"“'""""" - T T momE o e
--DCN#932AKE0010, ~ ——- -~ - : - : e

DCN#932AKE0031 ‘S 900,000
'~ Amount Deobligated

DCN#932AKE0031 - $ =50,000 - - ~-- = = -

Amount Deobligated

DCN#932AKE0031 $ -65,000

TOTAL $ 785,000 $ 775,000 $ 10,000

ETI”Region III»
A Contract costs

Amount Obligated to as of 9/30/93

Present Contract

DCN#932AKE0068 - $ 350,000 $ 220,000 $ 130,000

EPA/TAT Costs $ 632,000 $ 330,000 $ 302,000

Site Totals $ 1,832,000 $ 1,325,000 $ 442,000




